CONTID: C21364S

PCN: 21364S-BID

CONTRACT DESCRIPTION:
SMART 25 MANAGED MOTORWAYS ITS PROJECT

COFRS REPORTING CATEGORY: 6

COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/19/2020

ESTIMATE SUMMARY 13:43:13

ESTIMATE NO: 0015 PROG

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 246.5 DAYS
PERCENT TIME: 81.89

301 WORK DAYS
301 WORK DAYS

TIME ALLOW:
ORIG TIME ALLOW:

PROJECT NO:

NHPP 0252-455

SMART 25 MANAGED MOTORWAYS ITS PROJECT

NAME OF ROAD:

PROJECT COUNTIES: DENVER DOUGLAS, REGION 1
ARAPAHO
CONTRACTOR:
PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING 04/25/2020 DATE TIME STARTED 01/28/2019
5055 LIST DRIVE DATE LET 11/15/2018 DATE WORK BEGAN 01/28/2019
DATE AWARDED 12/10/2018 DATE TIME STOPPED

DATE CONTRACT EXECUTED 01/22/2019

COLORADO SPRINGS C080919 (719)590-1344 DATE NOTICE TO PROCEED 01/28/2019
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  7,641,176.50  PARTICIPATING $  4,857,816.78 $ 442,182.54
AWARD PROJECT AMT: $  6,975,058.80 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 63.57% TOTAL EARNINGS 4,857,816.78 442,182.54
FUNDS AVAILABLE: $ 2,783,359.72  STOCKPILED MATERIALS 365,224.66 -137,379.95
GROSS EARNINGS 5,223,041.44 304,802.59
TOTAL CLAIMS: $ 0.00 RETAINAGE -104,625.88 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,118,415.56 304,802.59
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,118,415.56 304,802.59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 304,802.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

DATE ACCEPTED



CONTID:
PCN:
PROJECT:

NO. NO.

CAT NO0200

0005 202-00021

0010 202-00060

0015 202-00210

0020 202-00250

0025 202-00720

0030 202-00810

0035 202-00827

0040 203-01549

0045 203-01597

0050 206-00065

0055 208-00008

C21364S COLORADO DEPARTMENT OF TRANSPORTATION

21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

Removal of Manhole

Removal of Travel Time Indicator

*Removal of Concrete Pavement

*Removal of Pavement Marking

Removal of Closed Circuit Camera

Removal of Ground Sign

Removal of Pull Box

Pump (Dewatering Truck)(For Manholes Only)

Potholing

Structure Backfill (Flow-Fill)

*Erosion Log Type 2 (12 Inch)

ESTIMATE NO: 0015

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
EACH
2,500.00000
1.000
EACH
750.00000
60.000
SY
43.00000
8,700.000
SF
3.50000
15.000
EACH
500.00000
4.000
EACH
194.00000
21.000
EACH
300.00000
40.000
HOUR
300.00000
500.000
HOUR
175.00000
100.000
CcY
295.00000
2,000.000
LF

7.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

0.000
0.000
0.000

40.000
0.000
40.000

3,173.000
0.000
3,173.000

0.000
0.000
0.000

0.000
0.000
0.000

5.000
3.000
8.000

0.000
0.000
0.000

366.250
18.000
384.250

41.000
0.000
41.000

1,274.000
40.000
1,314.000

Page 2
ESTIMATE RUN 05/19/2020

13:43:13
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
2,500.00
0.00
0.00
0.00
1,720.00
0.00
11,105.50
0.00
0.00
0.00
0.00
900.00
2,400.00
0.00
0.00
3,150.00
67,243.75
0.00
12,095.00
280.00
9,198.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 21364S-BID ESTIMATE RUN 05/19/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0015 13:43:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 208-00020 *Silt Fence 100.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0065 208-00035 *Aggregate Bag 350.000 186.000
LF 0.000 0.00
8.75000 186.000 1,627.50
0070 208-00046 Pre-fabricated Concrete Washout Structure //Mul tiple 2.000 0.000
Use
EACH 2.000 1,000.00
500.00000 2.000 1,000.00
0075 208-00053 *Storm Drain Inlet Protection (Type 1) (84 Inch ) 30.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0080 208-00054 *Storm Drain Inlet Protection (Type II) 55.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0085 208-00070 *Vehicle Tracking Pad 2.000 2.000
EACH 0.000 0.00
2,900.00000 2.000 5,800.00
0090 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 25.000 0.000
cY 0.000 0.00
133.00000 0.000 0.00
0095 208-00103 *Removal and Disposal of Sediment (Labor) 25.000 0.000
HOUR 18.000 90.00
5.00000 18.000 90.00
0100 208-00105 *Removal and Disposal of Sediment (Equipment) 10.000 0.000
HOUR 0.000 0.00
5.00000 0.000 0.00
0105 208-00106 Sweeping (Sediment Removal) 50.000 2.000
HOUR 0.000 0.00
5.00000 2.000 10.00
0110 208-00107 *Removal of Trash 50.000 0.000
HOUR 0.000 0.00

40.00000 0.000 0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21364S-BID ESTIMATE RUN 05/19/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0015 13:43:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 210-00815 Reset Sign Panel 5.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0120 210-00825 Reset Flashing Beacon 2.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0125 210-00855 Reset Traffic Signal Controller Cabinet 1.000 0.000
EACH 0.000 0.00
5,900.00000 0.000 0.00
0130 212-00006 *Seeding (Native) 1.000 0.000
ACRE 0.000 0.00
800.00000 0.000 0.00
0135 212-00032 *Soil Conditioning 1.000 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0140 213-00004 *Mulching (Weed Free Straw) 1.000 0.000
ACRE 0.000 0.00
1,800.00000 0.000 0.00
0145 213-00061 *Mulch Tackifier 200.000 0.000
LB 0.000 0.00
4.85000 0.000 0.00
0150 216-00041 *Soil Retention Blanket (Straw/Coconut) 300.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
0155 240-00000 *Wildlife Biologist 18.000 18.000
HOUR 0.000 0.00
145.00000 18.000 2,610.00
0160 240-00010 *Removal of Nests 0.000 0.000
HOUR 0.000 0.00
126.00000 0.000 0.00
0165 304-06007 *Aggregate Base Course (Class 6) 20.000 0.000
cY 0.000 0.00

1,000.00000 0.000 0.00
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PCN: 21364S-BID ESTIMATE RUN 05/19/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0015 13:43:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 50.000 1.860
TON 0.000 0.00
500.00000 1.860 930.00
0175 412-00190 *Concrete Pavement (Patching) 64.000 35.000
SY 0.000 0.00
400.00000 35.000 14,000.00
0180 503-00018 Drilled Caisson (18 Inch) 45.000 0.000
LF 0.000 0.00
290.00000 0.000 0.00
0185 503-00036 Drilled Caisson (36 Inch) 113.000 57.000
LF 0.000 0.00
660.00000 57.000 37,620.00
0190 503-00048 *Drilled Shaft (48 Inch) 21.000 21.000
LF 0.000 0.00
1,050.00000 21.000 22,050.00
0195 604-39050 Manhole (Traffic Management System) 51.000 49.000
EACH 1.000 8,000.00
8,000.00000 50.000 400,000.00
0195 MATERIAL ALLOWANCE Manholes April 2019 Stockpil ed 0.000
EACH 0.000 0.00
3,386.65000 0.000 0.00
0195 MATERIAL ALLOWANCE Manholes April 2019 Second S P 0.000
EACH 0.000 0.00
3,386.65000 0.000 0.00
0200 607-11525 *Fence (Plastic) 250.000 63.000
LF 0.000 0.00
4.85000 63.000 305.55
0205 612-00260 Location Marker (Fiber Optic)(Dome) 67.000 2.000
EACH 0.000 0.00
121.00000 2.000 242.00
0210 612-00270 Location Marker (Utility)(Flat Slat) 84.000 34.000
EACH 3.000 225.00

75.00000 37.000 2,775.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0215 613-00125

0220

613-00206

0225

613-01200

0225

0230

613-03492

0230

0235

613-07000

0240

613-07011

0245

613-07023

0245

0250 613-07040

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

1-1/4 Inch Electrical Conduit

2 Inch Electrical Conduit (Bored)

2 Inch Electrical Conduit (Plastic)

MATERIAL ALLOWANCE

Electrical Conduit (Plastic)(Multiduct)(Bored)

MATERIAL ALLOWANCE

Pull Box (Special)

Pull Box (11"x18"x12")

Pull Box (24"x36"x24")

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0015

MATERIAL ALLOWANCE Pull Box April 2019 Stockpil ed

Pull Box (30"x48"x24")

CURRENT
QUANTITY/
UNITS
UNIT PRICE
150.000
LF
50.00000
20,026.000
LF
15.00000
7,600.000
LF
18.00000
LF
1.13000
56,000.000
LF
18.00000
LF
1.52000
2.000
EACH
1,650.00000
117.000
EACH
890.00000
37.000
EACH
1,500.00000
EACH
347.00000
1.000
EACH

2,900.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

12,472.000
239.000
12,711.000

3,124.000
194.000
3,318.000

4,156.000
-194.000
3,962.000

54,496.000
0.000
54,496.000

0.000
0.000
0.000

1.000
1.000
2.000

38.000
6.000
44.000

20.000
3.000
23.000

0.000
0.000
0.000

1.000
0.000
1.000
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13:43:13
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
3,585.00
190,665.00
3,492.00
59,724.00
-219.22
4,477.06
0.00
980,928.00
0.00
0.00
1,650.00
3,300.00
5,340.00
39,160.00
4,500.00
34,500.00
0.00
0.00
0.00
2,900.00
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PCN: 21364S-BID ESTIMATE RUN
PROJECT: NHPP 0252-455 ESTIMATE NO: 0015
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0250 MATERIAL ALLOWANCE Pull Box April 2019 Stockpil ed 1.000
EACH 0.000 0.00
518.00000 1.000 518.00
0255 613-07195 Proof Conduit 23,235.000 13,350.000
LF 5,420.000 5,420.00
1.00000 18,770.000 18,770.00
0260 613-10000 Wiring 1.000 0.500
LS 0.300 105,000.00
350,000.00000 0.800 280,000.00
0260 MATERIAL ALLOWANCE Wiring 0.500
LS -0.300 -24,504.05
81,680.16000 0.200 16,336.03
0265 613-32350 Light Standard Steel (35 Foot) 19.000 15.000
EACH 0.000 0.00
4,800.00000 15.000 72,000.00
0270 613-40010 Light Standard Foundation 19.000 15.000
EACH 0.000 0.00
1,455.00000 15.000 21,825.00
0270 MATERIAL ALLOWANCE Light Standard Foundation (D ec 4.000
Estimate)
EACH 0.000 0.00
850.00000 4.000 3,400.00
0275 613-80130 Service Meter Cabinet 7.000 7.000
EACH 0.000 0.00
7,500.00000 7.000 52,500.00
0275 MATERIAL ALLOWANCE Service Meter Cabinet 05/201 9 0.000
EACH 0.000 0.00
2,120.93000 0.000 0.00
0280 614-00011 Sign Panel (Class I) 267.000 0.000
SF 0.000 0.00
19.40000 0.000 0.00
0280 MATERIAL ALLOWANCE Sign Panel (Class I) 267.000
SF 0.000 0.00

8.75000 267.000 2,336.25
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PCN: 21364S-BID ESTIMATE RUN 05/19/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0015 13:43:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0285 614-00012 Sign Panel (Class Il) 292.000 0.000
SF 0.000 0.00
24.25000 0.000 0.00
0285 MATERIAL ALLOWANCE Sign Panel (Class II) 292.000
SF 0.000 0.00
11.80000 292.000 3,445.60
0290 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t& 16.000 0.000
Slipbase)
EACH 0.000 0.00
582.00000 0.000 0.00
0290 MATERIAL ALLOWANCE Steel Sign Support (2-1/2 In ch 16.000
Round)
EACH 0.000 0.00
215.00000 16.000 3,440.00
0295 614-70024 1310nm SFP Optic Module 70.000 51.000
EACH 2.000 1,940.00
970.00000 53.000 51,410.00
0300 614-70026 CWDM Multiplexor Demultiplexor Module 12.000 12.000
EACH 0.000 0.00
9,700.00000 12.000 116,400.00
0300 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
5,480.64000 0.000 0.00
0305 614-70028 CWDM SFP Optic Module 140.000 111.000
EACH 0.000 0.00
693.00000 111.000 76,923.00
0305 MATERIAL ALLOWANCE 29.000
EACH 0.000 0.00
528.50000 29.000 15,326.50
0310 614-70030 Optical Attenuator 198.000 0.000
EACH 0.000 0.00
48.00000 0.000 0.00
0315 614-70032 Optical Filter 224.000 28.000
EACH 92.000 39,836.00

433.00000 120.000 51,960.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 21364S-BID ESTIMATE RUN
PROJECT: NHPP 0252-455 ESTIMATE NO: 0015
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE ______
CAT NO0200 ROADWAY
0315 MATERIAL ALLOWANCE 196.000
EACH -92.000 -20,967.72
227.91000 104.000 23,702.64
0320 614-70225 Traffic Signal Face (12-12) 10.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0320 MATERIAL ALLOWANCE Est. 06 Traffic Signal 12-12 10.000
EACH 0.000 0.00
260.00000 10.000 2,600.00
0325 614-70336 Traffic Signal Face (12-12-12) 28.000 6.000
EACH 3.000 2,700.00
900.00000 9.000 8,100.00
0325 MATERIAL ALLOWANCE Est. 06 Traffic Signal 12-12 -12 22.000
EACH -3.000 -1,140.00
380.00000 19.000 7,220.00
0330 614-72830 Communications Cabinet 3.000 2.700
EACH 0.000 0.00
12,450.00000 2.700 33,615.00
0330 MATERIAL ALLOWANCE Est. 06 Com Cabinet 0.300
EACH 0.000 0.00
7,450.00000 0.300 2,235.00
0335 614-72831 Communications Cabinet (Type 1) 8.000 6.300
EACH 0.900 9,900.00
11,000.00000 7.200 79,200.00
0335 MATERIAL ALLOWANCE Est. 06 Comm Cabinet (Type 1 ) 1.700
EACH -0.900 -5,580.00
6,200.00000 0.800 4,960.00
0340 614-72832 Communications Cabinet (Type 2) 7.000 5.400
EACH 0.000 0.00
12,250.00000 5.400 66,150.00
0340 MATERIAL ALLOWANCE Est. 06 Comm Cabinet (Type | 1) 1.600
EACH 0.000 0.00
7,250.00000 1.600 11,600.00
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PCN: 21364S-BID ESTIMATE RUN 05/19/2020
PROJECT: NHPP 0252-455 ESTIMATE NO: 0015 13:43:13
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0345 614-80000 Flashing Beacon 7.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0345 MATERIAL ALLOWANCE Est. 06 Flashing Beacon 7.000
EACH 0.000 0.00
1,000.00000 7.000 7,000.00
0350 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000 0.000
EACH 1.000 15,200.00
15,200.00000 1.000 15,200.00
0350 MATERIAL ALLOWANCE Traffic Signal 35' Mastarm 0 5/2019 1.000
EACH -1.000 -11,450.00
11,450.00000 0.000 0.00
0355 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 2.000 1.000
EACH 0.000 0.00
16,000.00000 1.000 16,000.00
0355 MATERIAL ALLOWANCE Traffic Signal 45' Mastarm 0 5/2019 1.000
EACH 0.000 0.00
13,100.00000 1.000 13,100.00
0360 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 1.000
EACH 0.000 0.00
17,000.00000 1.000 17,000.00
0360 MATERIAL ALLOWANCE Traffic Signal 55' Mastarm 0 5/2019 1.000
EACH 0.000 0.00
14,450.00000 1.000 14,450.00
0365 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
25,000.00000 0.000 0.00
0365 MATERIAL ALLOWANCE Traffic Signal 65' Mastarm 0 5/2019 1.000
EACH 0.000 0.00
17,800.00000 1.000 17,800.00
0370 614-84100 Traffic Signal Pedestal Pole Aluminum 9.000 0.000
EACH 0.000 0.00

1,500.00000 0.000 0.00
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PCN: 21364S-BID ESTIMATE RUN 05/19/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0015 13:43:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0375 614-86003 Spread Spectrum Radio (Contact Closure) 2.000 0.000
EACH 0.000 0.00
14,500.00000 0.000 0.00
0375 MATERIAL ALLOWANCE Est. 06 Spread Spectrum Radi o] 2.000
EACH 0.000 0.00
2,050.00000 2.000 4,100.00
0380 614-86006 Telemetry (Master) //Cell Modem 10.000 0.000
EACH 0.000 0.00
1,940.00000 0.000 0.00
0385 614-86007 Serial to IP Converter 56.000 44.000
EACH 3.000 5,820.00
1,940.00000 47.000 91,180.00
0390 614-86097 Wireless Detection Access Point 19.000 6.000
EACH 3.000 32,400.00
10,800.00000 9.000 97,200.00
0390 MATERIAL ALLOWANCE Access Points - Econolite 12.000
EACH -3.000 -12,823.68
4,274.56000 9.000 38,471.04
0395 614-86098 Wireless Detection Repeater 40.000 12.000
EACH 12.000 59,700.00
4,975.00000 24.000 119,400.00
0395 MATERIAL ALLOWANCE Repeater - Econolite 27.000
EACH -12.000 -17,627.04
1,468.92000 15.000 22,033.80
0400 614-86099 Wireless Detection Sensor 181.000 113.000
EACH 0.000 0.00
1,072.00000 113.000 121,136.00
0400 MATERIAL ALLOWANCE Sensors - Econolite 68.000
EACH 0.000 0.00
521.33000 68.000 35,450.44
0405 614-86105 Telemetry (Field) //Fiber Converter 19.000 0.000
EACH 0.000 0.00

2,000.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0410 614-86106

0415

614-86248

0415

0420

614-87006

0420

0425

614-87010

0430

614-87011

0435

614-87015

0440

614-87024

0440

0445 614-87144

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

Telemetry (Field)(Install Only) //Field Process

Traffic Signal Controller (Type 2070LC)

MATERIAL ALLOWANCE Traffic Signal Controller (

2019 Est 06)

Fiber Optic Termination Panel (6 Fiber)

MATERIAL ALLOWANCE Fiber Optic Term Panel Est 0

Fiber Optic Cable (Single Mode) (12 Fiber)

Fiber Optic Cable (Single Mode) (24 Fiber)

Buffer Tube Fan Out Kit

Fiber Optic Termination Panel (24 Fiber)

MATERIAL ALLOWANCE Fiber Optic Term Panel 24 Es

08

Fiber Optic Termination Panel (144 Fiber)

ESTIMATE NO: 0015

or

July

timate

CURRENT
QUANTITY/
UNITS
UNIT PRICE
31.000
EACH
1,000.00000
18.000
EACH
7,900.00000
EACH
3,650.00000
29.000
EACH
820.00000
EACH
135.00000
52,865.000
LF
2.00000
1,820.000
LF
4.85000
68.000
EACH
290.00000
26.000
EACH
1,200.00000
EACH
610.40000
5.000
EACH

7,275.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

31.000
0.000
31.000

18.000
0.000
18.000

0.000
0.000
0.000

2.000
1.000
3.000

27.000
-1.000
26.000

8,954.000
1,373.000
10,327.000

0.000
0.000
0.000

0.000
0.000
0.000

5.000
8.000
13.000

19.000
-8.000
11.000

2.000
2.000
4.000

Page 12
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13:43:13
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
31,000.00
0.00
142,200.00
0.00
0.00
820.00
2,460.00
-135.00
3,510.00
2,746.00
20,654.00
0.00
0.00
0.00
0.00
9,600.00
15,600.00
-4,883.20
6,714.40
14,550.00
29,100.00
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PCN: 21364S-BID ESTIMATE RUN
PROJECT: NHPP 0252-455 ESTIMATE NO: 0015
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE ______
CAT NO0200 ROADWAY
0445 MATERIAL ALLOWANCE Fiber Optic Term Panel 144 E st 08. 3.000
EACH -2.000 -6,137.54
3,068.77000 1.000 3,068.77
0450 614-87320 Closed Circuit Television 18.000 0.000
EACH 10.000 55,000.00
5,500.00000 10.000 55,000.00
0450 MATERIAL ALLOWANCE Closed Circuit Television Ca mera 18.000
EACH -10.000 -30,000.00
3,000.00000 8.000 24,000.00
0455 614-87350 Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
50,000.00000 0.000 0.00
0460 614-87364 Closed Circuit Television Pole with Lowering De vice 1.000 0.000
(50 Feet
EACH 0.000 0.00
25,000.00000 0.000 0.00
0465 614-87502 Fiber Optic Cable (S Mode)(168 S) 78,170.000 23,054.000
LF 0.000 0.00
5.00000 23,054.000 115,270.00
0465 MATERIAL ALLOWANCE 168 Strand Fiber May 2019 55,116.000
LF 0.000 0.00
0.79000 55,116.000 43,541.64
0470 614-87650 Fiber Optic Cable (Single Mode) (216 Strands) 5,350.000 5,350.000
LF 0.000 0.00
5.00000 5,350.000 26,750.00
0470 MATERIAL ALLOWANCE 216 Strand Fiber May 2019 0.000
LF 0.000 0.00
1.10000 0.000 0.00
0475 614-87691 Ethernet Switch Type | //(3931) 29.000 19.800
EACH 0.900 2,250.00
2,500.00000 20.700 51,750.00
0475 MATERIAL ALLOWANCE 8.200
EACH -0.900 -1,912.50
2,125.00000 7.300 15,512.50
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PCN: 21364S-BID ESTIMATE RUN 05/19/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0015 13:43:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0480 614-87692 Ethernet Switch Type Il //(3930) 35.000 27.000
EACH 0.000 0.00
2,500.00000 27.000 67,500.00
0480 MATERIAL ALLOWANCE 7.000
EACH 0.000 0.00
2,125.00000 7.000 14,875.00
0485 625-00000 *Construction Surveying 1.000 0.900
LS 0.000 0.00
5,000.00000 0.900 4,500.00
0490 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
470,000.00000 1.000 470,000.00
0495 626-01103 *Public Information Services (Tier III) 1.000 0.700
LS 0.000 0.00
40,000.00000 0.700 28,000.00
0500 627-00008 *Modified Epoxy Pavement Marking 67.000 0.000
GAL 0.000 0.00
425.00000 0.000 0.00
0505 627-00011 *Pavement Marking Paint (Waterborne) 200.000 54.000
GAL 0.000 0.00
70.00000 54.000 3,780.00
0510 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 4,048.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0515 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 1,310.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0520 627-30405 *Preformed Thermoplastic Pavement Marking 696.000 0.000
(Word-Symbol)
SF 348.000 8,352.00
24.00000 348.000 8,352.00
0525 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 496.000 0.000
Line
) SF 300.000 5,100.00

17.00000 300.000 5,100.00
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PCN: 21364S-BID ESTIMATE RUN 05/19/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0015 13:43:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0530 630-00000 *Flagging 450.000 410.750
HOUR 0.000 0.00
30.00000 410.750 12,322.50
0535 630-00007 *Traffic Control Inspection 103.000 89.000
DAY 14.000 2,310.00
165.00000 103.000 16,995.00
0540 630-00012 *Traffic Control Management 306.000 238.000
DAY 21.000 15,750.00
750.00000 259.000 194,250.00
0545 630-00015 *Uniformed Traffic Control Coordination 52.000 21.000
HOUR 0.000 0.00
145.00000 21.000 3,045.00
0550 630-80341 *Construction Traffic Sign (Panel Size A) 42.000 2.500
EACH 0.000 0.00
160.00000 2.500 400.00
0555 630-80342 *Construction Traffic Sign (Panel Size B) 130.000 12.500
EACH 0.000 0.00
390.00000 12.500 4,875.00
0560 630-80343 *Construction Traffic Sign (Panel Size C) 8.000 4.000
EACH 0.000 0.00
500.00000 4.000 2,000.00
0565 630-80355 *Portable Message Sign Panel 8.000 0.000
EACH 0.000 0.00
5,750.00000 0.000 0.00
0570 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 2.000
Type
ype) EACH 0.000 0.00
3,900.00000 2.000 7,800.00
0575 630-80360 *Drum Channelizing Device 350.000 51.500
EACH 0.000 0.00
75.75000 51.500 3,901.13
0580 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 12.000 6.000
EACH 0.000 0.00

85.00000 6.000 510.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0585 630-80364

0590 630-80380

0595 630-80511

0600 630-85041

0605 700-70010

0610 700-70011

0615 700-70023

0620 700-70082

0625 700-70130

0630 700-70230

0635 700-70310

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

*Drum Channelizing Device (With Light) (Steady

*Traffic Cone

*Mobile Pavement Marking Zone

Mobile Attenuator

F/A Minor Contract Revisions

F/A Partnering

F/A On-The-Job Trainee

F/A Furnish & Install Electrical Service

F/A Repair Field Office

F/A Communication Lines Misc ITS F/A

F/A Landscaping Restoration

ESTIMATE NO: 0015

CURRENT
QUANTITY/
UNITS
UNIT PRICE
Burn) 0.000
EACH
85.00000
400.000
EACH
14.55000
1.000
LS
12,000.00000
600.000
DAY
227.28000
306,000.000
FA
1.00000
7,500.000
FA
1.00000
9,612.200
FA
1.00000
65,000.000
FA
1.00000
5,000.000
FA
1.00000
25,000.000
FA
1.00000
50,000.000
FA

1.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

59.500
0.000
59.500

0.000
0.000
0.000

414.000
65.500
479.500

0.000
0.000
0.000

0.000
0.000
0.000

8,922.500
689.700
9,612.200

378.070
0.000
378.070

3,397.080
0.000
3,397.080

0.000
0.000
0.000

0.000
0.000
0.000

Page 16
ESTIMATE RUN 05/19/2020

13:43:13
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
865.73
0.00
0.00
14,886.84
108,980.76
0.00
0.00
0.00
0.00
689.70
9,612.20
0.00
378.07
0.00
3,397.08
0.00
0.00
0.00
0.00
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CAT NO0200 ROADWAY

0640 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0645 700-70589 F/A Environmental Health & Safety Management 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 7,491,176.50 $ 304,802.59 $ 5,124,041.44
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

0655 620-00005 Field Office (Special) 1.000 0.660
EACH 0.000 0.00
75,000.00000 0.660 49,500.00
0660 620-00012 Field Laboratory (Class 2) 1.000 0.660
EACH 0.000 0.00
75,000.00000 0.660 49,500.00
CAT 0400 CURRENT AMT$ 150,000.00 $ 0.00 $ 99,000.00

PROJECT TOTAL CURRENT AMT $ 7,641,176.50 $ 304,802.59 $ 5,223,041.44



